ECS Configuration Cha.._e Request Page 10f [ Pages

CCRNo. 98- 0379 Logged Date 03/26/98 Rev. - Request Type CCR

Priority Routine Urgent [:] Emergency [] |Affected Release B Change Class IN

Title (description)
Request for two ODBC Drivers for Database Development and Management

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
N/A N/A

RTM Change [_] Start New Baseline [_| -

Problem
The following team members need ODBC drivers to allow them to utilize Test Bytes in conjunction with

Sybase database:

Royal White cube 2038R
Linwood Moses cube 2110D

Proposed Solution g
Purchase 2 copies of Intersolv Single ODBC Drivers for Sybase 3.0 (32 bit) for MS Windows 95 and install on the individuals

machines listed above. Céﬂffﬂ 6 ACG. # BT oly23s M3

Impact Analysis: BT0142JBH3
Organizations Affected: BOO [ Contracts [] ECS Chiet Eng [] Fos [] MO []
Procurement [] Q0 ] Rel. Dev [X] Rel. A [] Rel.C [T] 5CDO Arch. []
Science Off [] Security [[] Subcontrct [] Sys.Eng [] SysXerf O
cpt
)
Cost" B JD - None [] Small Medium [_] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: X None [X] Other Need by date: 4/10/98
Additional LOC : Man-Months

Materials / / /

i
Originator Michelle Johnson %% 4/( /%ww Jé&/ /

¢/o Maureen Muganda

Signature Date
Office _Development Office Manager % V @-3&.7 3/ 20 / 7¢ J‘/

Signature Date
Disposition Approved XL Approved w/Comment [ ] Forward [X] Disapproved [ ]
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Comments: ?12 o ©CL
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ECS Configuration Cnange Request

Page 1 of / Pages

CCR No. 98-(038 7

Logged Date 3-30-98

Rev. Request Type CC/

Routine D Urgent D

Priority

Emergency

Affected Release 2.0

Change Class //

Title (description) Procurement: SGI Origin Fiber Channel XIO

Cards

Documents Affected
N)(&'- Dﬁgnr\—.\ ae
Aaseline decoments.

m" currzlr‘H\‘ M-Md e

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Start New D

RTM Change [] tart New

Problem

SGI FiberChannel XIO cards enablin
and CCR 98-0344 to the SGI Fiber
configurations procured in these CCRs.

connection of the SGI Origin 2000s
hannel RAID were omitted from the 7

rocured in CCRs 98-0343
rigin 2000

Proposed Solution
Procure 7 SGI Fiber Channel

XIO cards for the 7 Origins procured in CCR 98-0343 & CCR 98-0344.

BOM attached idcnti?ing the funding sources used in CCR 98-0343 & CCR 98-0344 for the Origins.

The same budget an
the Origin procurement.

Items are needed April 15, 1998.
CCR will close 5/1/98.

funding sources will be used for the Fiber Channel XIO cards as was used for

Impact Analysis:

Organizations Affected: Boo [ Contracts [x] ECS Chief Eng [] Fos [ Ma0 [
Procurement ©d Rel. Dev [] Rel. A [] Rel. C [J 8CDO Arch. [
Science Off 7] security [ subcontret [7] sys. Eng ] Sys;ler{ O
cp
Cost: NTE  $ 35,00 None [T] small [x] Medium [] Large ]
M‘ % / q . . {Not exceeding $100,000) ($100,000 to $500,000) {Over $500,000)
Schedule: v i None [] Other
Additional LOC Man-Months
Materials
Originator _Randy Miller ,‘MQM ) . %Mo« 5/30/?'8
Sigrflature Date
-
Office SED Office Manager - 0'/ 3/ 3//50
Signature / Date
Disposition Approved Approved w/Comment [ ] Forward Wmsapproved ]
Comments:
. Y/ V%
CCB Chairperso /
Signatu/ / Date
CM0O10C96 ECS
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ECS Configuration Change Request Page1of |  Pages

CCR No. 98-0323 Logged Date 3/18/98 Rev. Request Type CCR

Priority Routine ] Urgent Emergency [C] | Affected Release Change Class

Title (description)
Next Version of COTS Analysis and Modeling Report (Version 010)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

222.CD-001-010 COTS Analysis and Modeling Report

RTM Change | Start New Baseline [_]

Problem

The next version of the COTS Analysis and Modeling Report (222-CD-001-010) is due in April 1998; and reflects COTS cost
estimates based on current Release (Version) 2.0 design, Raytheon rates, and EDS updated cost data. The report shows a COTS cost
estimate of $187.5 M (about $¢5M increase from the December 1997 report); and a COTS pool budget increase of $0.SM (MOU
67-69 based on Contract EDF/SGI requirements, see specifics in COTS pool log). The increase cost impacts are due to increase of
EDF requirements, early buys, and LZAARDS procurement differentials.

Proposed Solution T
None
Impact Analysis:
Organizations Affected: BOO Contracts [_] ECS Chief Eng Fos [} M&O
Procurement [ Qo [ Rel. Dev Rel. A [] Rel.C [] Arch. O
Science Of [x] Securty [] Subcontrct Sys. Eng SysX:‘r’I O
Cost: None Small ] Medium [T] Large [}
(Not exceeding $100.000) ($100.000 to $500.000) (Over $50C.000)
Schedule: . None [X] Other
Additional LOC ) Man-Months
Materials

Originator __Abdollah Abtahi

3/31/98
EYPOW

Office __SED Office Manager
Date
Disposition Approved E\ Approved w/Comment [] Forward [_] Disapproved [ ]

CO“"”e ltSI

Signature / / Date

CMO10C96 ECS

L SIS



